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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION P00016

            PREVIOUS CONTRACT AMOUNT:          $11,326,593

            AMOUNT OF THIS MODIFICATION:       $ 1,100,000

            NEW CONTRACT AMOUNT:               $12,426,593

Modification P00016 is issued to incorporate the following changes into the contract:

1.  The contract amount is increased by $1,100,000 to cover cost increase in Phase II of the contract.  This increase is entirely in the

cost estimate line.  There is no change in fee for this action.

   a. As part of this increase, CLIN 0003AA, Design Finalization and Test, is increased by $700,000.

   b. As part of this increase, CLIN 0004AA, ILS, is increased by $400,000.

2.  The Contractor agrees that it will notify the Government when 75% of the additional funding has been expended, or has been committed

for expenditure.

3.  The following changes to the scope of the contract are made to the contract and are included in the cost adjustment made in

paragraph 1 above.

   a. In addition to the eight batteries per platform as currently required, the Contractor shall add two more batteries to each of the

two Operational Test vehicles, for a total of four batteries above that currently required.  The end battery configuration for the three

vehicles built under Phase II shall be:

      1) SN 521922  2 x vehicle batteries plus 6 x mission batteries

      2) SN 521906  4 x vehicle batteries plus 6 x mission batteries

      3) SN 521942  4 x vehicle batteries plus 6 x mission batteries

   b. The Contractor shall acquire a volume software license (reference Microsoft Volume Licensing Brief dated October 2005) in order to

produce a copy of an image to be loaded onto Miltope laptop computers.  This is in addition to the OEM license.

   c. The Acceptance Test Procedure (ATP) and ATP Update are deleted from Phase II of the contract.  These actions will still be

required under Phase III of the contract, should the Phase III options be exercised.

   d. The requirement to perform the upgrades on the fourth Phase II vehicle, the vehicle designated for ILS development (SN 521912), is

deleted from Phase II of the contract.  The upgrading of this vehicle will be added to the Phase III effort, should the Phase III

options be exercised.  The language in Sections B, C, and F of the contract is revised to reflect this change.

   e. Technical Manual Graphics.

      1) The PM LAV Graphics Style Guide (D4 Specification), with one minor revision as shown in subparagraph 3.e.2 below, shall apply

for all graphics in Technical Manual development done after 28 February 2007.

      2) The second sentence (first sentence of the note) of paragraph 7.2.2 of the D4 Specification is revised to change the word

geometry to text, and to change the term Standard layer to Text layer.  For the purposes of this contract, the revised paragraph 7.2.2

of the D4 Specification reads as follows:

   7.2.2 STANDARD Layer

   All geometry, installations (main views), assemblies, detail parts, centerlines, flow lines and dimensions.

Note: Schematic text, such as signal names, data, power wire, wire ID, placards, etc will be treated as text and be placed on the Text

layer.  Placard text refers to non-critical "on component" text such as manufacturers name, part serial number, etc which may be present

on the source data.  An example of this would be the manufacturers nameplate attached to an electric motor.  This text is often

difficult to read and is only cosmetic as all the pertinent data, if required, will be in the descriptive text.  Delta notes and legends

will be placed on the Text layer.  Font size may vary to fit available space but will be consistent within each graphic.

   f. List of System Support Package (SSP) Component Items.

      1) The Contractor shall supply a detailed listing of items it intends to supply as an SSP for Operational Testing no later than 18
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May 2007.

      2) Data Item A029 is added to the contract for this list.

   g. The Performance Completion Requirements, as set forth in paragraph F.1.2 of the contract, are revised as follows:

CLIN 0003AA.  Complete when the performance requirements of contract paragraph C.1.2.6 are met.

   Developmental Test (DT), which was stopped before completion of the first running, will be restarted on 29 May 2007.  The two OT

vehicles (SN 521906 & SN 521942) will be used in the performance of this second running of DT. These two vehicles shall be delivered to

the designated Government test site no later than 28 May 2007.  The vehicles will be returned to the Contractor at the completion of DT

for any corrections or changes necessitated by the outcome of DT.

   Operational Test (OT) will start on 4 September 2007.  The two OT vehicles will be delivered to the designated Government test site

no later than 3 September 2007.

CLIN 0004AA.  Complete when the performance requirements of contract paragraph C.1.2.6 are met.

   Technical Manuals for Testing.

   The Contractor and the Government shall perform a joint Validation/Verification on the following technical manuals, to be completed

no later than 18 May 2007.

         Operators Manual (TM-08650C-10)

         Lube Instructions (TM-08650C-12)

   The Government shall provide changes required to the Technical manuals on a daily basis.  The Contractor shall deliver verified

manual updates for these technical manuals for DT no later than 25 May 2007:

   The Contractor and the Government shall perform a joint Validation/Verification on the following technical manuals, to be completed

no later than 26 July 2007.

         Organization Level Maintenance Manual (TM-08650C-20)

         SL-4-08650C

         The Contractor shall deliver these verified manual updates, as well as the manuals delivered for DT, further updated based on

the outcome of DT, for OT no later than by 2 August 2007.

CLIN 0005AA  Complete when the performance requirements of contract paragraph C.1.2.6 are met.

   Developmental Test (DT).  The second running of DT shall be performed over a period of five weeks.  The Contractor shall only be

responsible for the test support required for DT by CLIN 0005AA for a five week period.  Should DT last more than five weeks, either the

remainder of the test will be performed without Contractor support, or the support for the additional test time will be considered a

change in contract scope and the Contractor may be entitled to an equitable adjustment in the contract.

   Operational Test (OT).  OT shall be performed a period of seven weeks.  The Contractor shall only be responsible for the test support

required for OT by CLIN 0005AA for a seven week period.  Should OT last more than seven weeks, either the remainder of the test will be

performed without Contractor support, or the support for the additional test time will be considered a change in contract scope and the

Contractor may be entitled to an equitable adjustment in the contract.

4.  The parties agree that any and all claims for further contract adjustment for the actions incorporated by this modification, above

and beyond the terms set forth in this modification, are hereby waived and released.

5.  As a result of this modification, the total amount of the contract is increased by $1,100,000.  All terms and conditions of the

contract, other than those set forth above, remain unchanged.

                                               *** END OF NARRATIVE A 0022 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003AA        PHASE 2 OPT - DESIGN  FINALIZATION & TEST                              LO                    $      5,864,211.00              _________________________________________                                                     __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DESIGN FINALIZATION & TEST

              PRON: T162T5094K    PRON AMD: 04    ACRN: AB

              CUSTOMER ORDER NO: M9545006MPR6AT4

                  This is a Cost-Plus-Fixed-Fee CLIN.

                  Est Cost          $5,506,557

                  Fee               $  357,654

                  TOTAL             $5,864,211

                  The CLIN 0003AA option was exercised by

                  Modification P00007.

                  The amount for CLIN 0003AA was adjusted by

                  Modification P00007 to incorporate the

                  proposed amounts from the Contractor's response

                  to the Government's Call for Improvements in

                  accordance with contract paragraph H.3.

                  The amount of CLIN 0003AA was adjusted upward by

                  Modification P00015 in the amount of $312,000 to

                  allow for a projected cost overrun.  This increase

                  was entirely in the estimated cost line.  There

                  was no change in the fixed fee resulting from this

                  increase.

                  The amount of CLIN 0003AA was adjusted upward by

                  Modification P00016 in the amount of $700,000 to

                  allow for cost increase and changes described in

                  that modification.  This increase was entirely in

                  the estimated cost line.  There was no change in

                  the fixed fee resulting from this increase.

                              (End of narrative B001)

The Contractor shall continue the design and

development of the LAV-C2 Upgrade in accordance

with the System Performance Specification and

Integrated Master Plan for Phase II.

                   Three* Government furnished vehicles shall be

                   upgraded by the Contractor under this CLIN and

                   will be accepted by the Government.  One of

                   these vehicles will be for Developmental Testing

                   and two will be for Operational Testing.

                   *Number of vehicles changed from four to three by

                   Modification P00016.

                              (End of narrative C001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $     5,864,211.00

                  See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)

0004AA        PHASE II OPTION - ILS                                                                        $      1,873,025.00              _____________________                                                                         __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: ILS

              PRON: T162T5104K    PRON AMD: 03    ACRN: AB

              CUSTOMER ORDER NO: M9545006MPR6AT4

                  This is a Cost-Plus-Fixed-Fee CLIN.

Est Cost $1,763,917

Fixed Fee $  109,108

TOTAL $1,873,025

                  The CLIN 0004AA option was exercised by

                  Modification P00007.

                  The amount for CLIN 0004AA was adjusted by

                  Modification P00007 to incorporate the

                  proposed amounts from the Contractor's response

                  to the Government's Call for Improvements in

                  accordance with contract paragraph H.3.

                  The amount of CLIN 0004AA was adjusted upward by

                  Modification P00016 in the amount of $400,000 to

                  allow for cost increase and changes described in

                  that modification.  This increase was entirely in

                  the estimated cost line.  There was no change in

                  the fixed fee resulting from this increase.

                              (End of narrative B001)

                  The Contractor shall perform the ILS efforts
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                  in accordance with the Integrated Master Plan

                  and Attachment 005, Technical Manual Contract

                  Requirements (TMCR) for Phase II.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            UNDEFINITIZED

                            $     1,873,025.00

                  See Paragraph F.1 for Performance Completion Date.

                              (End of narrative F001)
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1  STATEMENT OF OBJECTIVES

C.1.1  Phase I System Development and Demonstration Objectives.

C.1.1.1  Demonstrate that the system design is sufficiently low risk, affordable to enter Phase II.

C.1.1.2.  Through prototype construction and a system demonstration, substantiate the ability of the Contractors to produce functional

LAV-C2 Upgrade vehicles that meet the Government's performance and cost objectives.

C.1.1.3  Through analysis, address the maintenance approach and integrated logistical support that will be used and needed for the

system once fielded.

C.1.1.4  Provide two LAV-C2 Upgrade system reviews including system design, requirements trade-offs with supporting data including cost,

technical and manufacturing accomplishments, results of subsystem and system analyses, demonstrations and tests, remaining technical and

manufacturing risks, logistics and maintenance requirements, and cost projections and major tasks to be accomplished in Phases II and

III.

C.1.1.5  Phase I will be complete when the Government is confident that at least one of the upgraded systems meets, or can be expected

to meet, the minimum performance standards established in the System Performance Specification (SPS) and the SRD, the Government has

agreed upon a fixed production price for the LAV-C2 Upgrade and the Government has selected the winning Contractor for continued

development.

C.1.2   Phase II Design Finalization and Test Objectives.

C.1.2.1  Contractor completes the design and demonstrates that all requirements as stated in the SPS are met and that the design is

producible.

C.1.2.2  Reserved

C.1.2.3  Produce up to three production representative systems to be used for Developmental and Operational Test and Evaluation, and to

develop the integrated logistics support package.*

*Paragraph C.1.2.3 revised by Modification P00016.

C.1.2.4  During Operational Testing, demonstrate that the operator and organizational maintenance procedures are effective and reliable.

C.1.2.5  Demonstrate military utility (operational effectiveness and suitability) to support production.

C.1.2.6  Phase II will be complete when the Government is confident that the upgraded vehicle is producible, supportable, and has met

ORD requirements.

C.1.3  Phase III Production and Deployment Objectives.

C.1.3.1 Deliver affordable, producible and supportable systems at the agreed upon production price. At least 50 production systems,

installed on the LAV-C2 vehicles, with the required support (training, technical manuals, spare parts and test equipment) will be

required for total package fielding.

C.1.3.2  Demonstrate that the Direct Support and above maintenance procedures are effective and reliable.

C.1.3.3  Provide up to three systems for Government Production Verification Testing (PVT) in order to demonstrate that the production

hardware meets the requirements of the SPS.

C.2  The Contractor shall perform the requirements of the contract in accordance with the Contractor's LAV-C2 System Performance

Specification and the Contractor's Integrated Master Plan.

C.2.1  The Systems Requirements Document (SRD) for the LAV-C2, which was Attachment 1 to RFP W56HZV-04-R-0325, is deleted and replaced

in the contract by the Contractor's LAV-C2 System Performance Specification (reference paragraph L.1.6 of RFP W56HZV-04-R-0325) which is

now Attachment 1 to the contract.

C.2.2  The Contractor's Integrated Master Plan is incorporated into the contract as Attachment 4 in accordance with paragraph L.4.2 of

RFP W56HZV-04-R-0325.
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                                               *** END OF NARRATIVE C 0001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1  Performance Completion Schedule

F.1.1 Phase I Performance

CLIN            Performance Completion Requirement

0001AA          309 days after date of contract award

0002AA          Conduct of the System Demonstration will begin no later than 240 days after contract award.

                The System Demonstration shall be completed within 45 days after it begins.

Phase I of the contract will be completed upon award of the downselect option for Phase II of the contract.

F.1.2 Phase II Performance

CLIN            Performance Completion Requirement

CLIN 0003AA.    Complete when the performance requirements of contract paragraph C.1.2.6 are met.

                Developmental Test (DT), which was stopped before completion of the first running, will be restarted on 29 May 2007.

The two OT vehicles (SN 521906 & SN 521942) will be used in the performance of this second running of DT. These two vehicles shall be

delivered to the designated Government test site no later than 28 May 2007.  The vehicles will be returned to the Contractor at the

completion of DT for any corrections or changes necessitated by the outcome of DT.

                Operational Test (OT) will start no later than 10 September 2007.  The two OT vehicles will be delivered to the

designated Government test site no later than 3 September 2007.

CLIN 0004AA.    Complete when the performance requirements of contract paragraph C.1.2.6 are met.

   Technical Manuals for Testing.

   The Contractor and the Government shall perform a joint Validation/Verification on the following technical manuals, to be completed

no later than 18 May 2007.

         Operators Manual (TM-08650C-10)

         Lube Instructions (TM-08650C-12)

   The Government shall provide changes required to the Technical manuals on a daily basis.  The Contractor shall deliver verified

manual updates for these technical manuals for DT no later than 25 May 2007:

   The Contractor and the Government shall perform a joint Validation/Verification on the following technical manuals, to be completed

no later than 26 July 2007.

         Organization Level Maintenance Manual (TM-08650C-20)

         SL-4-08650C

         The Contractor shall deliver these verified manual updates, as well as the manuals delivered for DT, further updated based on

the outcome of DT, for OT no later than by 2 August 2007.

CLIN 0005AA     Complete when the performance requirements of contract paragraph C.1.2.6 are met.

   Developmental Test (DT).  The second running of DT shall be performed over a period of five weeks.  The Contractor shall only be

responsible for the test support required for DT by CLIN 0005AA for a five week period.  Should DT last more than five weeks, either the

remainder of the test will be performed without Contractor support, or the support for the additional test time will be considered a

change in contract scope and the Contractor may be entitled to an equitable adjustment in the contract.

   Operational Test (OT).  OT shall be performed over a period of seven weeks.  The Contractor shall only be responsible for the test

support required for OT by CLIN 0005AA for a seven week period.  Should OT last more than seven weeks, either the remainder of the test

will be performed without Contractor support, or the support for the additional test time will be considered a change in contract scope

and the Contractor may be entitled to an equitable adjustment in the contract.

0005AB          Complete when the MAWTS test (see Modification P00010) has been completed.

0006AA          Checklist shall be provided to PMO-LAV by 1 September 2006.
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F.1.3 Phase III Performance

CLIN            Performance Completion Requirement

1001AA          See LAV-C2 Upgrade Production Delivery Schedule below (1st year)

1001AB          To be determined after completion of Equipment Damage and Refurbishment Report (CDRL A012)

1002AA          In conjunction with delivery of 13th production vehicle (3rd production unit from 2nd Year Production Option)

2001AA          See LAV-C2 Upgrade Production Delivery Schedule below (2nd year)

2002AA          90 days after completion of PVT

2003AA          90 days after final vehicle delivery

3001AA          See LAV-C2 Upgrade Production Delivery Schedule below (3rd year)

3002AA          90 days after final vehicle delivery

                        Planned LAV-C2A1 Vehicle Delivery Schedule to the Contractor

Months after Option Exercise   1     2     3     4     5     6     7     8     9    10    11    12    Total

 1st Year Production Option    1     2     2     2     2     1                                         10

 2nd Year Production Option    1     2     2     2     2     2     2     2     2                       17

 3rd Year Production Option    2     2     2     2     2     2     2     2     2     1                 19

                                Notional LAV-C2A2 Upgrade Production Schedule

                               Year   Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct   Nov   Dec   Total

 1st Year Production Option    2008                      1     2     2     2     2     1                       10

 2nd Year Production Option    2008                                                          1     2     2      5

 2nd Year Production Option    2009    2     2     2     2     2     2                                         12

 3rd Year Production Option    2009                                        2     2     2     2     2     2     12

 3rd Year Production Option    2010    2     2     2     1                                                      7

 TOTAL                                                                                                         46

F.2 Definitions

F.2.1 CLIN means Contract Line Item Number, and refers to the contract items listed in Section B of this document.

F.2.2 Delivery is defined as follows:

   (a) FOB Origin - Contractor is required to deliver its shipment as provided in FAR 52.247-29(a)(1)-(4) by the time specified in the

individual contract; or

   (b) FOB Destination - Contractor is required to deliver its shipment as provided in FAR 52.247-34(a)(1)-(2) by the time specified in

the individual contract.  The Contractor must take into consideration the length of time necessary to deliver its shipment to the

destination designated in the contract, to ensure that the item reaches its destination by the time reflected in the contract.

                                               *** END OF NARRATIVE F 0002 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AA  T162T5094K             AB       1        $       5,164,211.00  $         700,000.00            $       5,864,211.00

        M9545006MPR6AT4

0004AA  T162T5104K             AB       1        $       1,473,025.00  $         400,000.00            $       1,873,025.00

        M9545006MPR6AT4

                                                                           _________________

                                                         NET CHANGE    $       1,100,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AB        17  671319M7KE2506785400674432DC1555D00006MPR6AT4                        $       1,100,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,100,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      11,326,593.00              $       1,100,000.00              $      12,426,593.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       17  06071319M7KE     250678540067443  2DC1555D00006MPR6AT4   M9545006MPR6AT4                         067443
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number
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CONTRACT DATA REQUIREMENTS LIST                                    Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for

reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the

collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including

suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations

and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork

Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either these addresses. Send completed form to

the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A001

2. TITLE OF DATA ITEM: Meeting Agendas

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE:             9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL: 1

16. REMARKS:Applies to all phases.  The Contractor shall submit Meeting Agendas electronically to C2CDRL@tacom.army.mil, 10 days prior

to each meeting.  The Government will provide comments within 5 days.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A002

2. TITLE OF DATA ITEM:  Meeting Minutes

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE:             9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT         FINAL

                                                    15. TOTAL:

16. REMARKS:  Applies to all phases.  The contractor shall submit Meeting Minutes electronically to C2CDRL@tacom.army.mil.  Draft

minutes shall be submitted within 10 days following each meeting.  The Government will provide comments within 5 working days.  The

Contractor shall submit final meeting minutes within 5 days of receipt of Government comments.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:
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1. DATA ITEM NO. A003

2. TITLE OF DATA ITEM:  Integrated Master Plan / Integrated Master Schedule (IMP/IMS) Updates

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.) Contractor Format  5. CONTRACT REFERENCE:  TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE:           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT         FINAL 1

                                                    15. TOTAL:   1

16. REMARKS:  Applies to all phases.  The Contractor shall submit the updated IMP/IMS electronically to C2CDRL@tacom.army.mil.

Submission and updates shall be made as required. DID DI-MGMT-80004 is referenced for information purposes only.  Following format of

this DID is not required.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A004

2. TITLE OF DATA ITEM: Cost Schedule Status Report (CSSR)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE:           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL 1

                                                    15. TOTAL:1

16. REMARKS:  Applies to phases I and II.  The Contractor shall submit the monthly CSSR, electronically in X.12 format and Microsoft

Excel spreadsheet to C2CDRL@tacom.army.mil.  Initial submission 60 DAC, monthly updates thereafter.  DID DI-MGMT-81467 is referenced for

information purposes only.  Following format of this DID is not required.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A005

2. TITLE OF DATA ITEM: Safety Assessment Report (SAR)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE: A         9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL 1

                                                    15. TOTAL:1

16. REMARKS:  Applies to all phases.  The Contractor shall submit the SAR electronically to C2CDRL@tacom.army.mil.  Submit 120 DAC.

Update the Phase I submittal for Phase II and deliver by 1 August 2006.  Update 30 days after any configuration change.  The Contractor
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shall also notify the Government immediately by phone or fax if new hazards or increased risk probability levels are identified during

Government DT or OT.  DID DI-SAFT-80102B is referenced for information purposes only.  Following format of this DID is not required.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A006

2. TITLE OF DATA ITEM: Health Hazard Analysis Report (HHAR)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.) Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE: A         9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT  1   FINAL 1

                                                    15. TOTAL: 1

16. REMARKS:  Applies to all phases.  The Contractor shall submit the HHAR electronically to C2CDRL@tacom.army.mil. Submit 120 DAC.

Update the Phase I submittal for Phase II and deliver by 1 August 2006.   Update as required from design changes or any new information

as change pages within 15 days after the event or discovery.  DID DI-SAFT-80106B is referenced for information purposes only.  Following

format of this DID is not required.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A007

2. TITLE OF DATA ITEM: Environmental Assessment

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6.  REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:  1

16. REMARKS:  Applies to all phases.  The Contractor shall submit an Environmental Assessment electronically to C2CDRL@tacom.army.mil.

Submit 120 DAC.  Update the Phase I submittal for Phase II and deliver by 1 August 2006.  The Government will review and provide

comments within 30 days.  The Contractor shall submit a revised plan within 30 days after receipt of Government comments.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************
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A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A008

2. TITLE OF DATA ITEM: Test/Inspection Report

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB: As required     13. DATE OF SUBS.SUB: As Required

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT  1      FINAL  1

                                                    15. TOTAL: 2

16. REMARKS:  Applies to phases II and III.  The Contractor shall submit reports electronically to C2CDRL@tacom.army.mil as required for

Government review, comment and approval.  Submit final reports 30 days after receipt of Government comments.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A009        DI-RELI-81315

2. TITLE OF DATA ITEM: Failure Analysis Corrective Action Response (FACAR)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE:             9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB: As req'd       13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL: 1

16. REMARKS:  Applies to phases II and III.  The Contractor shall submit FACAR electronically to C2CDRL@tacom.army.mil.  Submit interim

FACAR within the following timeframes after receipt of each Test Incident Report (TIR):  Critical - 48 hours, Major - 10 days, minor -

30 days.  Update every 14 days thereafter with final FACAR due 30 days after receipt of TIR.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A010                DI-RELI-81315

2. TITLE OF DATA ITEM: Product Quality Deficiency Response Report (PQDRR)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  No      8. APP CODE:             9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB: As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   2     FINAL  2

                                                    15. TOTAL: 4

16. REMARKS:  Applies to phase III.  The Contractor shall submit QDRR electronically to C2CDRL@tacom.army.mil within the following

timeframes:  Category I PQDR - within 20 days W/O exhibit or 20 days after receipt of exhibit; Category II PQDR - within 30 days W/O

exhibit or 30 days after receipt of exhibit.  Prepare report to the requirements of paragraph 10.4.1 b, c, d, and e only of DI-RELI-
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81315

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A011

2. TITLE OF DATA ITEM: End Item Final Inspection Record

3. SUBTITLE:    DI-QCIC-81068

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB: As required   13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT 1       FINAL  1

                                                    15. TOTAL:  2

16. REMARKS:  The Contractor shall submit the End Item Final Inspection Record electronically to C2CDRL@tacom.army.mil 30 days prior to

commencement of Phase III, Production for Government review and approval.  Government notification of conditional approval or

disapproval submitted 20 calendar days after receipt of the FIR.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A012

2. TITLE OF DATA ITEM: Equipment Damage & Refurbishment Inspection Report

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   1     FINAL  1

                                                    15. TOTAL: 2

16. REMARKS:  The Contractor shall submit the Equipment Damamge & Refurbishment Inspection Reports including costs and schedules for

repairs on the OT and PVT vehicles, electronically to C2CDRL@tacom.army.mil 30 days after receipt of Phase II and PVT vehicles from the

test sites for Gov't review and approval.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A013

2. TITLE OF DATA ITEM:  Engineering Change Proposal (ECP)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV
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7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: As req'd

11.AS OF DATE:                                 12. DATE OF FIRST SUB: As req'd       13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES MCLCA (566-1)     B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:  1

16. Block 4:  MEARS ECP text files shall be submitted electronically using MICROSOFT(.doc) or ADOBE (.pdf) formatted software products.

Blk 10/Blk 12:  ECPs shall be formatted for all proposed changes that permanently affect the baseline of a configuration item.  Upon

receipt by the Government, ECPs will be reviewed and disposition determined within 30 calendar days.

Blk 14:  ECP submission notification shall be sent to terra.jowers@usmc.mil.

MEARS ECP accompanying figures shall be created using MICROSOFT formatted software or CCITT Group 4 graphic file with a minimum density

of 600 dpi.

Point of Contact for MEARS Create questions or requests for MEARS may be directed to Ann Jowers at 229-639-6055 or

terra.jowers@usmc.mil.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A014

2. TITLE OF DATA ITEM: Request for Deviation (RFD)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: As req'd

11.AS OF DATE:                                 12. DATE OF FIRST SUB: As req'd       13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES MCLCA (566-1)      B. COPIES   DRAFT         FINAL 1

                                                    15. TOTAL: 1

16. Block 4:  MEARS RFP text files shall be submitted electronically using MICROSOFT(.doc) or ADOBE (.pdf) formatted software products.

Blk 10/Blk 12:  RFDs shall be submitted to obtain authorization to deliver nonconforming material or processes which do not meet

prescribed configuration documentation.

Blk 14:  RFD submission notification shall be sent to terra.jowers@usmc.mil.

MEARS RFD accompanying figures shall be created using MICROSOFT formatted software or CCITT Group 4 graphic file with a minimum density

of 600 dpi.

Point of Contact for MEARS Create questions or requests for MEARS may be directed to Ann Jowers at 229-639-6055 or

terra.jowers@usmc.mil.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:
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1. DATA ITEM NO. A015

2. TITLE OF DATA ITEM: Receipt of Government Material / Equipment Report

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   1     FINAL  1

                                                    15. TOTAL: 2

16. REMARKS:  Applies to all phases.  The Contractor shall submit the reports electronically to C2CDRL@tacom.army.mil within 10 days

after receipt of GFE/M.  The Contractor shall inspect the GFE/M to determine its adequacy, count, and condition.  All deficiencies shall

be identified in the report.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A016

2. TITLE OF DATA ITEM: Vehicle Maintenance Record

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   1     FINAL  1

                                                    15. TOTAL: 2

16. REMARKS: Applies to all phases.  NLT ten days after receipt of the Government Furnished vehicle(s), the Government will perform a

joint Limited Technical Inspection with the Contractor to validate the condition of the vehicles.  Upon completion of the LTI, the

Contractor shall perform any/all maintenance actions on the vehicle(s) while the vehicle(s) are under their control, to ensure that they

are fully operational when they are turned over to the Government.  The Contractor shall submit a bi-monthly Vehicle Maintenance Record

detailing the condition of the vehicle and any maintenance actions conducted during the report period. The contractor shall submit the

report electronically to C2CDRL@tacom.army.mil.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A017

2. TITLE OF DATA ITEM: Technical Data Package (TDP)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV
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7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   1     FINAL  1

                                                    15. TOTAL: 2

16. REMARKS:  Applies to phase III.  The complete TDP that describes the LAV-C2 Upgrade configuration shall be delivered 90 days after

successful completion of PVT.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A018

2. TITLE OF DATA ITEM: Equipment Preservation and Data Sheet (EPDS) Update

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   1     FINAL  1

                                                    15. TOTAL: 2

16. REMARKS:  Applies to phase III.  The Contractor shall update the GFI EPDS as necessary based on the Contractor's LAV-C2 Upgrade

configuration.  The update shall be submitted electronically to C2CDRL@tacom.army.mil for Government review 30 days prior to PVT.

Government comments will be provided with 45 days of receipt.  A verification effort may be conducted by the Government if required.

This verification will take place at the Contractor's facility within the 45 day Government comment period.  A final updated EPDS shall

be delivered NLT 20 days after receipt of Government comments.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A019

2. TITLE OF DATA ITEM: Inventory List of Removed Components

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:        10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As required    13. DATE OF SUBS.SUB: As required

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT   1     FINAL  1

                                                    15. TOTAL: 2

16. REMARKS: Applies to all phases.  The Contractor shall submit a listing (contractor format) that represents all items/components that
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were removed from the Government provided LAV-C2.  At a minimum the list shall include part number or NSN, quantity, and condition.  The

listing shall be submitted electronically to C2CDRL@tacom.army.mil NLT shipment of the vehicle(s) to the test site.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A020

2. TITLE OF DATA ITEM: Preservation and Packaging Data

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.) Contractor Format  5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE: A         9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT  1   FINAL 1

                                                    15. TOTAL: 2

16. REMARKS: Phases II and III.  The Contractor shall provide actual unit pack weight (pounds/lbs), unit pack size (inches), and unit

pack cube (cubic ft/cu ft) for all new procurable items.  This data  shall be submitted electronically to C2CDRL@tacom.army.mil to

support the technical manual development process.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A021

2. TITLE OF DATA ITEM: XML data / Technical Manuals (TMs) and SL-4

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TMCR

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT See blk 16        FINAL See blk 16

                                                    15. TOTAL: See blk 16

16. REMARKS:  Applies to phases II and III.  The Contractor shall deliver XML data for the integrated LAV-C2 Upgrade Operator Manuals 30

days prior to DT, OT, and PVT test efforts. The Operator manual shall include all operator information regardless if the componenets are

Government or Contractor furnished.  The Contractor shall deliver XML data for the organizational maintenance level, to include SL-4, to

support DT and OT 30 days prior to DT.  Deliver XML data for the organizational maintenance level through general support maintenance

level, to include SL-4, to support PVT NLT 10 days prior to the start of PVT.

Deliver XML data for the final TMs and SL-4 (Parts) and Rebuild Standards to PM-LAV, NLT one month after successful completion of PVT.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************
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A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A022

2. TITLE OF DATA ITEM: Logistics Management Information Data Products

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format    5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:   1

16. REMARKS:  The Contractor shall prepare and submit the Provisioning data IAW the Government supplied software package titled Marine

Corps. Interactive Computer aided Provisioning System.  This data shall be made available during phase II and III and delivered to MCLCA

to support the technical manual development process.  The Government will provide further guidance within 45 days after the exercise of

the phase II option.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A023

2. TITLE OF DATA ITEM: Recommended Repair Parts List (RRPL)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE: A         9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL 1

                                                    15. TOTAL:1

16. REMARKS:  Submit the RRPL electronically in Contractor format to C@CDRL@tacom.army.mil no later than the delivery of LAV-C2 Upgraded

vehicles for OT.  At a minimum, the list shall include Part Number or NSN, CAGE code, unit price, extended price, recommended buy qty,

SMR code, and follow the contractors WBS.  The list shall include, at a minimum, second and third echelon parts and special tools and

should be consistent with the Operational requirements for 2.5 years from the start of IOC.  The parts/tools package shall be delivered

to MCLCA and shall be 100% complete no later than the delivery of the fourth production vehicle.  It is the Governments intention to

review the listing and place an order for spares and Special tools in order to acquire production pricing.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A024

2. TITLE OF DATA ITEM:  Training Course Outlines, Material, and Daily Training Agenda

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.) Contractor Format  5. CONTRACT REFERENCE:  TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT         8. APP CODE: A         9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:
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14. DISTRIBUTION A. ADDRESSEES C2CDRL@tacom.army.mil      B. COPIES   DRAFT         FINAL 1

                                                    15. TOTAL:   1

16. REMARKS:  Applies to phases II and III.  The Contractor shall submit the training course outline electronically to

C2CDRLO@tacom.army.mil for Government comments to support the development of the training course materials for DT, OT, PVT, I&KP, and

NET.  The Contractor shall provide one copy of the training materials and agenda to each student at the start of each training session.

The number of students scheduled for the training sessions are as follows:

              DT    OT   PVT   I&KP  NET

Operator      10    10    15    15    15

Maintenance    0     4     6    15    15

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A025

2. TITLE OF DATA ITEM: Configuration Status Accounting Information (CSAI)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)DI-CMAN-81253A   5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ:  LT      8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: As req'd

11.AS OF DATE:                                 12. DATE OF FIRST SUB:As req'd        13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  MCLCA (566-1)      B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:   1

16. REMARKS:  Report shall be created using Microsoft EXCEL in Contractor format.  The report shall be submitted electronically to

terra.jowers@usmc.mil.  Reports will be submitted quarterly with first submission due 20 days after close of first quarter of new fiscal

year.  Subsequent submissions are due 20 days after close of each remaining quarter of the fiscal year.  DID DI-CMAN-81253A is

referenced for information purposes only.  Following format of this DID is not required.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A026

2. TITLE OF DATA ITEM:Physical Configuration Audit (PCA) Plan

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1
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                                                    15. TOTAL: 1

16. REMARKS:The contractor shall submit the PCA Plan electronically to C2CDRL@tacom.army.mil 45 days prior to the configuration audit.

As part of the plan the Contractor shall submit a Indented Bill of Materials (IBOM). The Government shall review the plan and provide

comments NLT 20 days after receipt of the plan.  The Government reserves the right to audit 100% of the items on the IBOM.  DID DI-SESS-

81646 is referenced for information purposes only.  Following format of this DID is not required.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

G. PREPARED BY:                                                              I. APPROVED BY:

H. DATE:                                                                     J. DATE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A027

2. TITLE OF DATA ITEM: Engineering Data for Provisioning (EDFP)

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE: A           9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:  1

16. REMARKS:  The Contractor shall submit two copies of the EDFP to support TM development.  The EDPs is required in the following order

of preference: Government or recognized industry standards, engineering drawings, commercial catalogs or catalog descriptions, or

sketches or photographs with brief descriptions if dimensional, material, mechanical, electrical or other descriptive characteristics.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************

A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A028

2. TITLE OF DATA ITEM: System Performance Specification

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE:             9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:  1

16. REMARKS: Applies to all phases.  The Contractor shall submit a System Performance Specification electronically to

C2CRL@tacom.army.mil as required by contract and design changes.  Updates shall be submitted a required.  The System Performance

Specification shall be submitted in Microsoft Word.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:

*************************
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A. CONTRACT LINE ITEM NO            B. EXHIBIT:                               C. CATEGORY:

D. SYSTEM/ITEM:                     E. CONTRACT/PR NO.:                       F. CONTRACTOR:

1. DATA ITEM NO. A029

2. TITLE OF DATA ITEM: System Support Package (SSP) Component Items List

3. SUBTITLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: Modification P00016, paragraph 3.f.

6. REQUIRING OFFICE: PM-LAV

7. DD250 REQ: LT       8. APP CODE:             9. DIST. STATEMENT REQUIRED:         10. FREQUENCY: See Blk 16

11.AS OF DATE:                                 12. DATE OF FIRST SUB:                13. DATE OF SUBS.SUB:

14. DISTRIBUTION A. ADDRESSEES  C2CDRL@tacom.army.mil   B. COPIES   DRAFT         FINAL  1

                                                    15. TOTAL:  1

16. REMARKS: Applies to Phase II.  The Contractor shall supply a detailed listing of items it intends to supply as an SSP for

Operational Testing no later than 18 May 2007.  For each item on the list there shall be provided an item description, part number,

quantity, and a location of the item at time of test (i.e., in the SSP kit storage box(es) at the site location, held at Lockheed Martin

in Owego for deployment as needed, or other specified holding or storage location).  The Government will review this list and provide

comments no later than ten (10) days after receipt of the list.  The Contractor shall make changes to the list based the Government

comments and provide the corrected list to the Government, or otherwise respond to the comments, no later than five (5) days after

receipt of the comments.  The Contractor shall submit the SSP Component Items List electronically to PM LAV at

douglas.cleveland@us.army.mil.

17. PRICE GROUP:                                                            18. ESTIMATED TOTAL PRICE:
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